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I. WORLD LEARNING/DC ACTIVITY REPORT 

 

 

Deliverables 
World Learning submitted the Monthly Reports (also called “Check books”) for the 
months of January through October, 2013.  World Learning plans to continue to submit these 
monthly reports on the first day of each month, for each country (Kazakhstan, Tajikistan, and 
Uzbekistan). Due to the government of Turkmenistan declining to participate in the Community 
Connections Program, no check books were created for it. 
 
World Learning submitted the Program Monitoring and Evaluation Plan (PMEP) and the 
Annual Work Plan (AWP) on November 19, 2012 and worked with the Mission to edit and 
adjust these plans over the course of the next four weeks.  Final versions of the PMP and AWP 
are attached separately for reference purposes. 
 
Host Organization Pre-Qualification Procurement 
World Learning released a nationally distributed Community Connections Host Organization RFP 
as Stage 1 of the prequalification process for future approved Host Organizations. All interested 
respondents were asked to provide a detailed proposal that demonstrated their technical and 
organizational capability to host Community Connections programs.  
 
The proposals were evaluated for content in the following areas:   
 
Corporate Capabilities: 

 Successful history of arranging professional training, seminars, and site visits 
 Ranked list of organizational thematic capabilities 
 Use of local resources, experts and facilitators in program implementation 

 Effective action-planning systems and facilitators   
 Examples of the use of program design tools such hands-on programming, use of case 

studies, and technical training methods 
 Systems and processes used in program management, including preparing hosts and 

facilitators for program engagement 
 

Host Families:  
 Description of active home-stay network that would be utilized for CCP  
 The systems in place for selecting and monitoring host families to ensure the 

involvement of qualified host families 
 
Cultural, Community, and Volunteering Activities: 

 Description and examples of community activities that involve visitors in community and 
American cultural activities, including examples of how activities were tailored to the 
participants and program themes 

 Description and examples of incorporation of volunteer activities in programs. If this 
would be a new component for an offeror, the offeror was asked to provide a 
description of how the offeror would envision incorporating volunteer activities 

 
Interpretation:  

 Professional interpreters that offerors would seek to utilize in CCP  
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 The offeror’s experience with and management of interpretation services 
 

Monitoring:  
 Program monitoring systems that the offeror has in place to ensure successful 

implementation, including the monitoring of home-stay placements 
 
Program administration: 

 Experience of offeror’s staff and management that would contribute to them being a 
successful Host Organization 

 Resumes of key program staff 
 Board of Directors and/or volunteers who could contribute to the technical or 

organizational capabilities of the offeror 
 
Regional Links:  

 Relationships that the organization and/or community has to specified CCP countries 
 
Logistics management:  

 Experience in managing all the logistics of visitor exchange programs, including cultural 
activities, coordination of home-stays, arranging action planning sessions, airport meet 
and greet, local transportation, hotel arrangements, per diem disbursement, and 
medical emergencies 

 
Lessons Learned:  

 Lessons learned from hosting previous visitor exchange or other training programs 
 
Twenty-nine offerors submitted their responses to the RFP, many of whom had been pre-
qualified as Host Organizations and implemented CC programs under FORECAST I. Following a 
detailed review and ranking, 27 of the offerors were accepted as pre-qualified Host 
Organizations. World Learning has posted the RFP on its website and has a rolling-proposal 
acceptance policy for potential Host Organizations. 
 
Host Organization Procurement 
At the end of February, 2013 USAID submitted the list of approved themes for all six programs 
in three countries for FY2013 which included the following: 
 
Kazakhstan: 
1. PLHIV: Organizational Development to Address Stigma and Discrimination 
2. Advancing Accountable Governance 
 
Uzbekistan: 
1. Capacity Building of Uzbekistan's National Tuberculosis Program 
2. Introduction to the Adversarial System of Justice and/or Practical Implementation of     
    Habeas Corpus  
 
Tajikistan: 
1. Community-Led Agriculture Development 
2. Family Medicine 
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Of the above six programs, two traveled during Year 1: Tajikistan - Community Led Agriculture 
Development and Kazakhstan - Persons Living with HIV: Organizational Development to 
Address Stigma and Discrimination.  The Tajikistan program was bid out to World Affairs 
Council of Oregon (WAC) in Portland and the Kazakhstan program went to WorldChicago.  
 
Tajikistan Program 
The Tajikistan program, hosted by WAC, provided the participants with a variety of trainings, 
meetings and discussions that covered multiple areas of agricultural development.  Due to the 
professional diversity in the group, which included a hydro-specialist, an agricultural equipment 
engineer, government officials, owners of large farms, and NGO leaders, the participants were 
able to discuss each topic from their viewpoint at each meeting.  Highlights from this program 
included the extended trip to the Oregon State University campus where the group joined a 
meeting of the heads of the Extension Service at their regular meeting.  The chairwoman of 
OSU’s Extension Services met with the group after the meeting to answer questions that were 
inspired by listening to the earlier discussions.  
 
The group toured the large-animal veterinary clinic at OSU, as well as its seed labs, both of 
which were of keen interest to the group.  In addition to the tours at OSU, the group conducted 
site visits to multiple farms of various sizes through the Portland-region, learning how different 
farmers approached their craft, new techniques and current issues for farmers. 
 
Another significant highlight was the meeting with the Water Association; there was much 
discussion amongst the group about the importance of a smoothly functioning water association 
in Tajikistan.   
 
A third, highly ranked appointment was with Headwaters Farm Incubator Program where 
participants learned about a program that assists new farmers, with a focus on soil and water 
conservation practices. 
 
World Learning Program Officer, Deborah Waggoner, conducted a monitoring visit for this 
program and spent 5 days with the group in Oregon.  She was able to observe the OSU visit, a 
fruitful action planning session, join the group for several farm visits, and spend time with the 
group on the bus asking each one for specific feedback on the program thus far.   
 
Overall, the group was quite satisfied with their program experience, although they each 
recognized the challenge and opportunity presented to them with having such a diverse group 
of professionals.  
  
The challenge was that not every meeting was directly applicable to everyone, but affected 
each one in some way (for example, the water association, the terms of which would affect 
everyone involved in agriculture, even if they are not directly involved in a water association in 
Tajikistan).  The benefit to this diverse group was that the variety of perspectives and 
experiences enriched the discussions. 
 
Kazakhstan Program 
The Kazakhstan program, hosted by WorldChicago, in Chicago, Illinois was highly praised by 
both the primary interpreter and the staff at WorldChicago for being “one of the hardest 
working groups” they had ever worked with.  The PHLIV group encountered some significant 
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health issues during their time on program, but the members of the group helped one another 
through the difficulties and remained focused on the program. 
 
The participants created a group action plan, divided into manageable individual action plans, 
with the intent to tackle stigma and discrimination of PHLIV within each of their own spheres of 
influence, strengthened by an alliance between them and their organization.   
 
Highlights from this group’s program included a meeting with Illinois State Representative Greg 
Harris. Rep. Harris, who is openly living with HIV/AIDS and shared his experience as a leading 
advocate for HIV/AIDS issues in Illinois. The group was very interested in the fact that Rep. 
Harris was openly gay and HIV Positive when he campaigned for office and won.  
 
The group also had valuable meetings with the City of Chicago Department of Health, the AIDS 
Legal Counsel of Chicago, and the Center on Halsted which provides comprehensive programs 
for PHLIV at all ages.   
 
Participants noted that it was useful to see the American experience and model of how people 
work with drug users, LGBTQ, and others who are HIV positive. One participant noted, “It must 
be that a democratic society creates and allows for NGOs to work freely in the community to 
help PHLIV; this is not the case in all countries.” 
 
Both programs that traveled in FY13 concluded successfully, participated in re-entry seminars, 
and all participants should be working towards completing their action plans.  
 
 
U.S. Cost Savings Measures 
World Learning requires a 20% cost savings for each program from all Host Organizations. 
Many of them exceed this amount due to their excellent management of resources and strong 
partnerships in the communities. 
 
Budget challenges are generally minimal. The only budget challenge faced are when 
infrequently used languages of interpretation are required, as with the Tajik program. Because 
there are few well qualified Tajik interpreters available the search for an interpreter was 
national and while there were additional costs for such expert interpreters World Learning and 
the Host Organization were able to negotiate lower daily rates and lower per diem rates.  
 
Such challenges are not a normal part of program implementation, but when such adjustments 
are needed the HOs and World Learning work to reduce the overall financial impact on the 
program, as in this instance. Additional measures were taken by the Host Organization to 
reduce other costs and reduce the impact on the overall budget. 
 
World Learning also strived to utilize small businesses during the reporting period and is 
pleased to report that it utilized a small business in Chicago to provide in-depth training 
workshops for the participants.  For the FY14 year, it plans to utilize a small, woman-owned 
business as a Host Organization. 
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II. AMERICAN COUNCILS-FIELD OFFICE ACTIVITY REPORT 

 
From September 2012 - February 2013 the Community Connections Program (CCP) staff had 
meetings with USAID/CAR and country offices as well as worked on the development of initial 
deliverables such as the Performance Monitoring Plan and Annual Work Plan. During this 
reporting period USAID sought approval for the program from the governments in Uzbekistan 
and Turkmenistan, receiving approval in June from the Government of Uzbekistan and a 
negative response from the Government of Turkmenistan. Almaty-based Community 
Connections staff established procedures with local sub-contractors in Tashkent and Dushanbe.  
 
The CCP staff under the guidance of USAID specialists developed a regional CCP brochure and 
banners for all three countries. CCP staff were also involved in revisions of the documents for 
exchange visitors.  Templates from the 2006-2011 programs were used as samples and revised 
and approved by USAID in strict compliance with the newest rules and guidelines (for example, 
updated Security Risk and Fraud Procedures, forms for J-1 visa, and tax forms). 
 
At the end of February 2013, USAID submitted the list of approved themes for Tajikistan, 
Kazakhstan, and Uzbekistan. From March-September 2013 upon receipt of program themes 
from USAID, the focus shifted from planning to program implementation. By the end of the first 
program year, two groups travelled to the U.S. and three more groups are scheduled to travel 
in October and early November.  The first five program groups will participate in U.S. programs 
during the six month period from May 23 to November 24. 
 
TAJIKISTAN  
 
Summary of Cumulative Accomplishments for FY 2013 
During the reporting period, one Community Connections Program group from Tajikistan 
travelled to the U.S. and took part in the Re-entry Workshop upon return. The second group 
was delayed somewhat due to a change of program theme and will travel during the first weeks 
of the second program year.  In addition, recruitment for the third group from Tajikistan that 
will travel in January 2014, took place during the reporting period.   
 
Community-Led Agriculture Development Program (May 23-June 16, 2013)  
VERF development took place during the December 2012 visit to Dushanbe by Jessica Leonard 
and Rabiga Baytokova. The Feed the Future team and implementers from the Family Farming 
and Productive Agriculture programs provided valuable input for the VERF and recommended 
technical expert Tanzila Ergasheva to work with the group.  While the role of the expert might 
vary slightly between groups, work with Ms. Ergasheva as the first program expert helped to 
define the role of the group technical expert in the program overall.  The expert's 
responsibilities include participation in interviews, pre and post-program training on action 
planning for the group (PDO1 and Re-Entry Workshop), supporting the group in carrying out 
their action plans, and interviewing participants for the six-to-nine month survey.   
 
Key program milestones included VERF approval on the January 24, PDO1 on April 24, PDO2 on 
May 22, and Re-Entry on July 19. The program was widely advertised, including radio 
announcements in the Tajik language in the target districts, presentations for 30 agricultural 
extension field staff of the Family Farming project, provision of application materials to staff of 
the Productive Agriculture, Farmer-to-Farmer, Modernizing Extension and Advisory Services, 
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and Mercy Corps projects, and a letter and subsequent meeting with the Deputy Minister of 
Agriculture.  In addition, an information session was conducted in Kurgantube, regional center 
for Khatlon oblast. Forty (40) applications were submitted and the top 20 were selected for the 
interviews. Ten finalists and three alternates were identified by a selection committee which 
included the group expert, Jessica Leonard and USAID observers.   
 
The group was hosted by World Affairs Council of Oregon (Portland). Participants were excited 
to have the opportunity to share their host family and professional program experiences at the 
Re-Entry Seminar in July.  Two participants described significant actions taken during the month 
since their return.  On June 19, Mastura Mamasaidova organized a field day to share what she 
learned in the U.S.  In addition, she conducted training for her staff to prepare them to 
disseminate information materials which Ms. Mamasaidova gathered while in the U.S.  Another 
participant, Nazira Safarova from the Regional Agriculture Department wrote a letter to the 
Minister of Agriculture describing the group's program which led to a visit to her office in 
Kurgantube by the Deputy Minister.   
 
Ms. Safarova felt that the composition of the group, which included NGOs, government officials, 
and farmers, was very important to the success of the program.  She included that note in her 
letter to the Deputy Minister who, in turn, noted in his meetings with assistance providers 
funded by other donor organizations that this kind of collaboration has great potential.  
 
Family Medicine Program (October 7-26, 2013) 
USAID staff and the USAID Quality Health program and counterparts (Tajikistan Association of 
Family Doctors, Medical University, and Post Graduate Institute) provided valuable input to the 
VERF for the program which was approved in May 2013. USAID also received permission from 
the Post Graduate Institute for Khuriya Khisomova to serve as the group expert.  Ms. 
Khisomova is an excellent choice; she is a Community Connections alumna and a Family 
Medicine trainer.  
 
Key program milestones include selection committee interviews July 17-18, PDO 1 on August 
21, PDO2 on September 26, and departure on October 7.  The program was advertised in Asia 
Plus newspaper and application materials were provided to the USAID Quality Health program, 
Ministry of Health, and the counterparts mentioned above.  Forty-five (45) applications were 
submitted and the reading committee members selected the top 20 for interview. A selection 
committee consisting of Ms. Khisomova, Jessica Leonard and USAID observers selected ten 
finalists and three alternates.  
 
PDO1 was a valuable experience for the participants. Ms. Khisomova's personal knowledge of 
the Community Connection's action planning process and experience as a Family Medicine 
trainer made the sessions especially effective.  In addition, many of the participants are Family 
Medicine trainers and have some familiarity with SWOT and action planning which resulted in 
highly productive sessions.  The group departed for the U.S. on October 7 and is hosted by 
World Services of Lacrosse, WI.  The group spends the first program week in Baltimore, 
Maryland at a conference on family medicine and then is in La Crosse.  
 
Primary Grade Reading Program (January 9-28, 2014) 
USAID Tajikistan Country Office staff member Mavjuda Nabieva and USAID/CAR Education 
Office Marc Bonnenfant contributed to the VERF development for this program with the intent 
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of developing a team of champions for USAID's new primary reading program which began its 
activities in fall of 2013.   
 
In addition to an advertisement in the Asia Plus newspaper, the Minister of Education and 
Teacher Retraining Institute received letters informing them about the program.  Information 
sessions were conducted with USAID Quality Education Project staff and stakeholders who were 
asked to disseminate application materials. Twenty-seven (27) applications were submitted by 
the September 30th deadline.   
 
Description of Progress against Planned Accomplishments in the Workplan and 
Report on Any Deviations 
The first group, Community-Led Agriculture Development, progressed exactly as described in 
the calendar workplan.  The second group was delayed somewhat due to USAID's decision to 
change the theme for the second group from Primary Reading to Family Medicine.   
The Family Medicine group's departure was also postponed slightly to allow them to participate 
in a family medicine conference.  This moved the departure into early October from the planned 
September date.   
 
Description of Progress against Planned PMP Targets and Report on any Deviations 
Progress in Tajikistan toward annual PMP targets is on track. Please see attached PMP Update.   
 
Year-Based and Cumulative Local Sub-Contracting Disbursements, Results, and 
Pipelines 
See attached table.   
 
Progress in Coordination with Host Government, Other Donors, USAID-funded 
Projects, and Private Sector Partners 
Government employees/participants in the Community-Led Agriculture and Family Medicine 
programs were able to travel without any problems.  The Embassy has reported issues with last 
minute withdrawals by government officials.  Therefore, CCP staff has ensured that appropriate 
government bodies have been informed early about program groups. Meetings and 
correspondence about both of the programs took place to inform the applicable ministries about 
the upcoming programs.  
 
USAID-funded projects such as the Family Farming, Productive Agriculture, Farmer-to-Farmer, 
Quality Health, and Quality Reading Project have been active in the development of VERFs, 
disseminating program applications, and selecting participants.  This has significantly 
contributed to the success of the programs.  
 
Summary of Administrative/Staffing Issues for Tajikistan 
Local partner Center for Municipal Development's (CMD) staff, Program Coordinator Gulru 
Azamova and Logistics Coordinator Aziza Ernazarova, have done an outstanding job which has 
contributed to smooth program implementation in Tajikistan. Almaty-based Community 
Connections Program Coordinator, Jessica Leonard, travelled to Dushanbe several times during 
the year for an initial meeting with USAID country office staff, interviews for the first and 
second programs, PDO1 for the first and second programs, PDO2 for the first program, and re-
entry for the first program, and to provide guidance and support to CMD.  Beginning with the 
second program, Family Medicine, Almaty-based staff will be present only for the interview 
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committee, PDO1 and re-entry events since CMD has the capacity to independently conduct 
PDO2.   
 
Planned Main Activities for the Next Fiscal Year for Tajikistan 
Follow-on activities for the first two groups will take place during the second program year. 
With the support of the group expert, alumni of the Community-Led Agriculture program are 
planning a series of presentations on their U.S. program in November 2013.   
 
Ms. Ergasheva will also interview participants for the 6-9 Month Survey in January 2014 to 
gather information about progress on action plans and other program impact information 
required for the PMP.  
 
A Re-entry Workshop for the Family Medicine Program will take place in early December to 
discuss participant follow-on plans.  The group expert for that group will conduct the 6-9 Month 
Survey in summer of 2014.   
 
In addition to the Family Medicine group which will travel in early October, two new groups are 
expected in 2014 with the first, Primary Grade Reading, already scheduled for January 2014.  
Work will begin on the VERF for a second group as soon as USAID proposes a theme for the 
group. 
 
For the Primary Grade Reading group, interviews are scheduled for mid-November, followed by 
PDO1 in early December and PDO2 in early January.  Re-Entry for this group will take place in 
early March and the 6-9 Month Survey will take place September 2014.   
 
 
KAZAKHSTAN 
Summary of Cumulative Accomplishments for FY 2013 
During the reporting period, one Community Connections Program group from Kazakhstan 
travelled to the U.S. and took part in the Re-entry Workshop upon return. The second group is 
scheduled to travel in early November. 
 
Persons Living with HIV: Organizational Development to Address Stigma and 
Discrimination (July 26-August 16, 2013) 
The first Kazakhstan group consisted of representatives of organizations that work with persons 
living with HIV (PLHIV) and government health care providers from Almaty and Temirtau.  
USAID proposed Vitaliy Vinogradov as the group expert and he proved to be an excellent 
choice. 
 
CCP staff wrote a letter to the Ministry of Health informing them of the program and requesting 
their assistance in identifying candidates.  Information was also disseminated among the small 
number of organizations involved in work related to the theme in Almaty and Timirtau. Due to 
the limited number of individuals engaged in this programming area in Kazakhstan, only 16 
applications were received for the program. USAID approved a waiver of the application reading 
committee stage.   
 
All applicants were interviewed by Julia Beloslyudtseva and Mr. Vinogradov with USAID/CAR 
staff observing. Ten finalists and three alternates were selected and approved by USAID.  
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Key milestones for the program are as follows: PDO1 on June 7; PDO2 on July 25, and Re-entry 
Seminar on September 27, 2013.  
 
At PDO1, group members asked USAID to include Mr. Vinogradov in the group.  USAID 
approved this request.  When one candidate declined participation, Mr. Vinogradov became the 
tenth finalist.  
 
This group posed some special health and visa challenges.  There were a number of individuals 
in the group who were HIV positive which meant that, despite the fact that they were all taking 
ARV Therapy, they were still at risk for illness that would be made more serious by the long 
flight and stress of being away from home. In addition, the primary risk group for HIV in 
Kazakhstan is injecting drug users which meant that it was likely that individuals with both 
previous drug use in their background and drug-related prison records would be among the 
participants.  The Consulate requested an additional medical exam at an Embassy-approved 
clinic to confirm that the individuals who responded positively to the related questions on the 
DS-160 were no longer using drugs, and additional documentation of their prison record to 
confirm that they had served their sentences.  One finalist was not willing to provide the 
additional documentation and undergo the additional exam and declined participation, however, 
all others succeeded in getting visas, though the visas were received very close to the 
departure date.  The Community Connections Program covered the cost of the second medical 
exam for the participants to encourage them to take part in the program.  
 
Participants provided valuable feedback on their host family and program experience during the 
Re-Entry Workshop.  Even though the Re-Entry Workshop took place only one month after 
return from the program, some of the participants had already carried out some small scale 
activities (shared information on the study visit with their peers and stakeholders, conducted 
series of small seminars on new practices, established partnerships with business and media, 
fundraised for their organizations/communities).    
 
Participants identified their goals and objectives for the post-program 6-9 months period and 
expressed their willingness to stay in touch with the CCP team and USAID/CAR. Under the 
group expert's leadership, the group plans to create an anti-stigma coalition, uniting civil society 
organizations (CSOs), state agencies, media, business companies and other interested parties. 
The coalition's name, mission, goals, objectives and anticipated results were discussed at the 
workshop.  
 
An In-Country Follow-On VERF will be developed to fund costs to organize a meeting with 
stakeholders to present the idea of a coalition aimed at positive policy and behavior change for 
stigma and discrimination reduction in the country.  
The group also discussed larger scale funding from Embassy resources for activities to follow 
the stakeholder meeting. In addition, several individual plans which were presented at the re-
entry seminar, cover the ways to improve legal literacy of the target audience, raise awareness 
of medical workers on how to care for HIV patients, and decrease stigma and discrimination 
towards PLHIV in their local communities and society.   
 
 
 



 11 

State Services Effective Evaluation and Quality Control (November 1-22, 2013) 
The focus of this group is on quality assessment of state services. The participation in the 
program of representatives of state agencies, media, and civil society activists involved in 
evaluating the delivery of government services will contribute to the creation of a pilot model of 
effective partnership between various stakeholders in public services quality control and 
evaluation.  
 
Design of the second VERF on evaluation of public services delivery (PSD) and quality control 
was launched in June 2013. Julia Beloslyudtseva organized a meeting with the key state body in 
the PSD sector in the country, the Kazakhstan Civil Service Agency, to ensure that the priorities 
of public service policy-makers were incorporated into the VERF. USAID and the U.S. Embassy 
in Astana also took part in this meeting. Interest in this topic is high at this time since a new 
law on public service was adopted in April 2013.  The new law has resulted in the need to 
develop a methodology of PSD quality control and evaluation.  
  
The program was advertised through the Civil Service Agency and to civil society groups active 
in evaluation of state services. Twenty applications were received for the program.  USAID 
waived the reading committee stage and agreed that interviews would be arranged for all 
twenty applicants.   
 
Interviews were conducted by the group expert Svetlana Ushakova, Director of the Institute for 
National and International Development Initiatives, and Julia Beloslyudtseva in Almaty and 
Astana. Ten (10) finalists and three alternates were approved by USAID for the program.  
Key milestones for the program during the reporting period are as follows: PDO1 was held in 
Astana on September 18.  Ms. Ushakova led very productive sessions on SWOT-analysis, 
strategic and action planning. Participants demonstrated comprehensive knowledge in their 
professional areas and designed drafts of action plans to be realized during the post-program 
period.  
 
Description of Progress against Planned Accomplishments in the work plan and 
Report on Any Deviations 
Two programs were administered during the reporting period in Kazakhstan. In July and 
August, the first group traveled to the U.S. The second group will travel in early November.  
 
Description of Progress against Planned PMP Targets and Report on any Deviations 
Progress is on track against PMP targets. Please see attached PMP Update.   
 
Year-Based and Cumulative Local Sub-Contracting Disbursements, Results, and 
Pipelines  
See attached table. 
 
Progress in Coordination with Host Government, Other Donors, USAID-funded 
Projects, and Private Sector Partners 
Informational meetings with USAID implementing partners engaged in HIV/AIDS and experts 
from the Quality Health Care Project (QHC) provided valuable assistance and information on the 
current situation with HIV/AIDS in Kazakhstan, and informed CCP staff on the efforts 
undertaken by the QHC Project to fight and prevent the disease. This information was very 
helpful in developing the VERF. 
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For the second program on public services, Julia Beloslyudtseva, together with Rabiga 
Baytokova, COR for CCP, USAID/CAR, and Brian Duggan, Political/Economical Section, U.S. 
Embassy in Kazakhstan, had a productive meeting with Mr. Baimenov, the Chairman of the 
Agency for Civil Service Affairs on June 12. The heads of the departments involved in PSD 
monitoring and evaluation and one senior employee accompanied Mr. Baimenov to the meeting.  
Mr. Baimenov expressed his thanks to Ambassador Fairfax for the U.S. Embassy's support in 
organizing a regional Hub on Public Service and to USAID for the assistance provided in 
different developmental areas.  Mr. Baimenov also stated that he is looking forward to 
expanding cooperation with USAID. 
 
Rabiga Baytokova provided brief information about USAID in Kazakhstan and about the USAID 
Community Connections program. The Agency recommended that a Community Connections 
program focus on quality control and assessment of state services, including public service 
delivery.  Mr. Baimenov designated two staff members to coordinate the design and selection of 
candidates. 
 
Summary of Administrative/Staffing Issues 
On September 2, Julia Beloslyudtseva gave notice that she would be leaving her position in 
early October.  While her last day will be October 10, she will conduct PDO2 for the State 
Services group at the end of October and will be available to brief and orient the new staff 
person.  Recruitment for a replacement is ongoing.  
 
Planned Main Activities for the Next Fiscal Year for Kazakhstan 
The PLHIV group will develop an In-Country VERF to cover its planned follow-on activity.  In 
May 2014, the group expert will interview participants to collect information about program 
impact using the 6- 9 Month Survey instrument.  PDO2 for the State Services program will take 
place in Astana on October 30.   
 
Re-entry for the group is planned for mid-December.  Group follow-on activities will take place 
in the spring of 2014 and the 6-9 Month Survey will be administered in August 2014. 
USAID/CAR will identify topics for the next FY in the coming months.  
 
UZBEKISTAN 
Summary of Cumulative Accomplishments for FY 2013 
During the reporting period, one Community Connections Program group from Uzbekistan was 
planned. The group is scheduled to travel in early November. 
 
Capacity Building of Uzbekistan's National Tuberculosis Program  
(November 4-24, 2013)  
The first program VERF for Uzbekistan was approved in February 2013; however, a positive 
response to USAID's diplomatic note informing the Government of Uzbekistan about the USAID 
Community Connections program was not responded to by the Government of Uzbekistan until 
June which meant that the program was on hold until that approval was received.   
 
Following the June approval, local partner Neo Consulting worked closely with the Ministry of 
Health and USAID to advertise and recruit for the program. The Ministry of Health provided 
contact information for distribution of applications to the applicable regions. Thirty (30) 
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applications were submitted.  A reading committee including Mr. Alisher Ishanov from the 
Uzbekistan Country Office, Mr. Sidikov from the International Office of the Ministry of Health, 
and the group technical expert Gulnoza Izakova read the applications and selected the top 16 
applicants for participation in interviews.  
 
Interviews took place on August 22.  In addition to the identification of ten finalists and two 
alternates for participation, Mr. Sidikov will join the group for a portion of the program as an 
observer.  Community Connections will cover all costs related to Mr. Sidikov's trip. Mr. Ishanov 
from the Uzbekistan Country Office will also join the group as an observer.  
 
The group unites representatives of scientific and policy-making agencies working in TB care 
sector and state tuberculosis (TB) health care providers from various regions of Uzbekistan. 
Finalists and alternates have a great deal of authority which suggests that there is a good 
chance that participant initiatives will be implemented upon return from the program. 
Participants possess extensive professional experience in TB care and managing TB care 
facilities, both at the national and regional levels.  
 
Key milestones for the program include the following: PDO1 was organized on September 24.  
Participants together with technical expert Gulnoza Uzakova developed SWOT-analysis and 
designed draft action plans on the program theme. Rabiga Baytokova and Neo Consulting staff 
informed participants on necessary procedures and program logistics. The group will depart on 
November 4 and will be hosted by the Georgia Council for International Visitors in Atlanta. 
 
Description of Progress against Planned Accomplishments in the Workplan and 
Report on Any Deviations 
Departure of the Uzbekistan group was expected in summer.  Program activities began much 
later due to the need to wait for the program approval by the Government of Uzbekistan.  The 
workplan included an estimated departure date of June rather than the actual date of 
November.   
 
Description of Progress against Planned PMP Targets and Report on any Deviations 
No data to report for Uzbekistan; no groups travelled during reporting period. 
 
Year-Based and Cumulative Local Sub-Contracting Disbursements, Results, and 
Pipelines  
See attached table.  
 
Progress in Coordination with Host Government, Other Donors, USAID-funded 
Projects, and Private Sector Partners 
Since there have been last minute cancellations by government officials selected for 
participation in Embassy exchange programs, Public Affairs staff recommended that USAID 
meet with the appropriate ministry early in the planning stages to inform them about the 
program, invite them to distribute applications among eligible participants, and encourage the 
granting of approval of government participants when it is sought.  
 
The potential candidates for the program were identified through limited competition.  
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CCP staff designed theme-specific information letters and application forms for the first Uzbek 
program, and USAID/Uzbek staff initiated distribution of applications and recruitment of 
participants.  
 
Neo Consulting worked closely with USAID in approaching potential participants and distributing 
applications. Program implementation is highly dependent on Government approvals which 
often take considerable time.  For example, even though the names of finalists and alternates 
were submitted to the MFA for review/approval after the selection was completed, three weeks 
before departure MFA informed that one finalist may not be allowed to take part because of 
work responsibilities.      
 
The CCP team worked closely with Neo Consulting, providing technical assistance, advice on 
logistic procedures and document procedures, consulting on program issues (SWOT-analysis, 
action plans reporting, etc.), budget management and financial reporting.  Neo Consulting is 
working hard to manage all program aspects in accordance with USAID guidelines, however 
they need significant support and assistance from American Councils CCP staff which is more 
challenging when carried out remotely.   
 
Summary of Administrative/Staffing Issues 
The Government of Uzbekistan responded positively to USAID's request to continue the 
Community Connections program in early June 2013.  The Government's response to the USAID 
diplomatic note noted that the Government was ready to work with local partner Neo 
Consulting, however, they did not support visits to Uzbekistan by Kazakhstan-based Community 
Connections staff. 
 
In early June, Neo Consulting signed their Community Connections sub agreement and the first 
payment for the approved program was transferred to their bank.  They have since learned that 
they will need to apply to the Government Grant Committee which approves all grants from 
foreign organizations.  Their previous understanding was that they would not need approval 
since they are a commercial organization and the agreement is a contract rather than a grant. 
Documents were submitted in September for Grant Committee review and a response was 
expected by October 20 (2-4 weeks is the standard period of review); however, the most recent 
information is that there will be no response until late October or the first half of November.  
Neo Consulting is covering program expenses from other funds at this time.  The funds from 
the first payment remain in Neo's current bank.  They have been told that it will be possible to 
transfer the funds to the National Bank upon approval by the Grant Committee.  Grant funds 
from foreign grants can be kept only in the National Bank and one other bank approved for this 
purpose.  Oloviddin Suyunov and Rustam Sapaev travelled to Almaty for training July 30-31.  
Community Connections staff reviewed the whole program cycle and program documents with 
Neo Consulting.  They also met with Rabiga Baytokova to discuss next steps.   
 
Planned Main Activities for the Next Fiscal Year for Uzbekistan 
American Councils will work closely with USAID/UZ and Neo Consulting at all stages of the 
program. The TB Program group will depart for the U.S. on November 4.  Re-Entry for the 
group will take place in January.  Follow-on activities will take place in spring 2014 and the 6-9 
Month Survey will be administered by Ms. Uzakova in September 2014. The next program 
themes will be identified by USAID/UCO in the near future. 
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Conclusion 
In conclusion, World Learning, our partner American Councils in Kazakhstan, and the USAID 
Mission in Almaty are successfully collaborating to bring the Central Asian Republics Community 
Connections Programs to fruition. 
 
World Learning appreciates the trust placed in us, and our partners, to fulfill the objectives and 
goals of USAID for Central Asia.  
 
Sub-Contractor Disbursements Through September 2013 
$198,863.86 – Total amount disbursed to American Councils as of September 2013 
 


